[ 19- MAY-09 | [ MONTANA DEPARTMVENT OF TRANSPORTATI ON | Page 1 of 35
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: 523-5864 | Cell Phone: S Email: ‘ jbenda@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 6-1(118)50 PAVEMENT MAINTENANCE SOLUTIONS P[ 00006 [ [E]  03/10/08 $ 171,663 30
THOMPSON FALLS - URBAN MILL,FILL,SEAL & COVER & PAVEM 05/12/08 $ 201,186 $ 0 0 19,279
6199 118 000 06208 ENT MARKINGS Ml 10/31/08 $ 171,663 30 21,324
SALYARDS-WADE (U7713) 406 444-7824 183 County: SANDERS KM TBD $[ 152,233 $ 192,790 25063 | 79% 85%  97% 14 %
Claim Status: mI
STPP 35-2(11)8 PAVEMENT MAINTENANCE SOLUTIONS P[ 00035 [[E]  03/10/08 $ 526,889 30
ST REGIS CUTOFF MILL,FILL,SEAL & COVER & PAVEM 05/12/08 $] 594,458 $ 0 0 59,133
6200 011 000 06208 ENT MARKINGS Ml 10/31/08 $ 526,889 30 48,438
SALYARDS-WADE (U7713) 406 444-7824 183 County: SSANDERS KM TBD s 523131$ 610,000 59,133 | 86% 82%  97% 9.3 %
Claim Status: M
Contract Totals for : ‘ ‘ 06208 ‘ s__6es55 |30
$[ 795644 | 9 da [ d 9 78,412
Proj. Count: s 698557 [ 30 69,762
$| 675,364 $| 802,790 $| 84,196 | 84%| 83%|  97/%][ 10.3 %
Project Mgr. Totals for :| [ 182 | BENDA, JOHN | . s___698554 |30
\ 795,644 $| g | q 9 78,412
RIOJCOUNT: Project Mgr. Total Length: MI $| 698,552 | 30 9 69,762
KM $| 675,364 $| 802,790 $| 84,196 | 84%| 83%[ 97%[ 10.3%
Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
MT-NHTSA-NH 7-1(86)49 SCHELLINGER CONST CO INC [ ] 11/009/07 $ 15,751,937 180
HAMILTON - NORTH OF WOODSIDE GRADE,GRAVEL,PMS,DRAINAGE,LAND [ ] 02/26/08 $[ 15,081,167 $ 0 0 $ 1,060,423
2015 086 000 05807 SCAPE,BRIDGE [ Im TBD $ 15,751,937 180 § 963,347
PRIEBE-GABE (U2177) 406 444-5446 130 County: RAVALLI [ Jkm TBD $[ 16,226,331 $ 18,348,695 $ 1060423 | 8% 91%  93% 59 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 19- MAY-09 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 2 of 35
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-MT 7-1(88)66 F SCHELLINGER CONST CO INC P[oo0o7 [[E]  03/10/08 $ 11,475,890 160
STEVENSVILLE WYE-N& S GRADE,GRAVEL SURF,STORM DRAIN, 04/02/08 $[ 11,488,029 $ 0 0 $ 1,022,522
2016 088 001 08108 STRUCTURES M TBD $ 11,475,890 160 699,241
MALONE-KEVIN (U0723) 406 444-9369 130 County: RAVALLI KM TBD $[ 11,906,575 $ 0 0| 104% 68%  99% 59 %
Claim Status: MI
Project Mgr. Totals for :| [ 185 | BENEDIK, TOM | s|_2r227.621 [ 340
$[ 26,569,191 $| g | q 9 2,082,945
Rroj- Count: Project Mgr. Total Length: M $[ 27,227,827 [ 340 9 1,662,588
KM $[ 28,132,906 $| 29,824,585 $| 2,082,945 | 94%| 80%|[ 96%| 5.9%
Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: 751-2043 | Cell Phone: Email: ‘ mcyr@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 487-1(9)4 M A DEATLEY CONSTRUCTION INC S| 00487 [ [E]  11/13/06 $ 9,745,595 215
BIG MOUNTAIN ROAD GRADE,GRAVEL SURFACE,PMS,RETAI 04/02/07 $[ 10,259,118 $ 457,964 18 771,133
1436 009 000 01906 NING WALLS Ml 10/27/08 $ 10,203,559 233 888,222
DALSOGLIO-MICHAEL (U1921) 406 444-6250 140 County: FLATHEAD KM TBD $[ 10,066,338 $ 11,015,000 865000 | 91% 103%  97% 88 %
Claim Status: M
MT-CM 15(50) SANDRY CONSTRUCTION COMPANY s[ 00487 [[E]  12/17/07 $ 1,698,813 60
BIKE/PED PATH - WHITEFISH BIKE/PED PATH,DECORATIVE LIGHT 04/14/08 $[ 2515397 $ 0 0 $ 169,881
4922 050 000 01C07 ING,STORM DRAIN mi TBD $ 1,698,813 60 49,573
NORDHAGEN-BLAIR (U6573) 406 444-9128 620 County: FLATHEAD KM TBD $[ 1,648,682 $ 0 0| 97% 29% 147% 3 %
Claim Status: M
NH 5-2(122)31 SCHELLINGER CONST CO INC P 00005 [ [E]  04/05/06 $ 18,129,389 240
MEDICINE TREE - VIC RED HORN R GRADE,GRAVEL,PBMS, DRAIN,ELECTR 04/20/06 $[ 13729755 $ 411,343 9 $ 1812939
1744 122 000 02B05 ICAL,FENCE M TBD $ 18,540,732 249 1,255,278
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM TBD $[ 18,477,244 $ 0 0| 102% 69% NI/A 6.8 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 19- MAY- 09 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 3 of 35
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: 751-2043 | Cell Phone: S Email: ‘ mcyr@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL s[o0486 | [E]  11/24/03 $ 985,315 60
COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER 05/03/04 $] 1,231,676 $ 0 0o 3 78,825
4284 006 000 07B03 ,PAVEMENT MARKINGS MILE MARKER Ml 10/08/04 $ 985,315 60 $ 94,210
SQUIRES-BILL (U8461) 406 444-6228 181 County: FLATHEAD KM  05/11/05 $[ 976489 $ 0 0| 99% 120%  95% 9.6 %
Claim Status: M
MT 15(71) LHCINC P] 00005 [ [E]  05/07/07 $ 5,195,701 0
RESERVE LOOP - KALISPELL GRADE,GRAVEL,PMBS, SEAL & COVER 05/23/07 $[ 6,330,531 $ 0 0o s 516,985
2038 071 001 08407 Ml 09/05/08 $ 5195701 0o 3 378,132
BENTE-FREDRICK (U0547) 406 444-7634 110 County: FLATHEAD KM TBD $[ 5248,466 $ 0 0] 101% 73% NA 72 %
Claim Status: M
SFCP 1-2(144)125 SCHELLINGER CONST CO INC P 00001 [[E]  03/10/08 $ 1,483,853 75
KALISPELL - NE MILL,FILL,SIGNAL 124, 05/06/08 $[  1977,708 $ 0 0o % 133,247
5718 144 000 11108 Ml 11/21/08 $ 1,483,853 B8 69,301
SALYARDS-WADE (U7713) 406 444-7824 180 County: FLATHEAD KM  TBD $[ 1,625200 $ 1,850,000 100,000 | 88% 69%  67% 4.3 %
Claim Status: 129.3 M
SFCP 1-2(148)124 SCHELLINGER CONST CO INC P 00001 [[E]  03/10/08 $ 32,060 75
EVERGREEN FIRE DEPT SIGNAL MILL,FILL,SIGNAL 123 05/06/08 $[ 67,711 $ 0 0o % 2,881
6491 148 000 11108 [ 1M 11/21/08 $ 32,060 758 3,630
ULBERG-IVAN (U9228) 406 444-6217 410 County: FLATHEAD KM TBD $[ 29628 $ 0 0| 92% 126%  67% 123 %
Claim Status: 124.3 ™I
Contract Totals for : ‘ ‘ 11108 ‘ s__1s6013 [
$[ 2,045,419 | $| g | q 3 136,128
Proj. Count: $[ 1515913 [ 79 3| 72,931
$[ 1,654,828 $| 1,882,060 $| 102,881 | 88%| 71%[  67%[ 4.4 Y%
UPP 6713(2) KNIFE RIVER - KALISPELL uJ 06701 [ [E]  03/10/08 $ 223,094 0
MERIDIAN RD - US 2 TO 7TH STW COLD MILLING,PLANT MIX SURF.OV [ @ 04/21/08 $ 281,388 $ 0 0o $ 22,309
6254 002 000 13208 ERLAY,SEAL & COVER Ml 10/08/08 $ 223,094 0o $ 23,285
NUNNALLEE-BENJAMIN (U1991 406 523-5846 181 County: FLATHEAD KM TBD $[ 222,287 $ 0 0| 100% 104% N/A 105 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 19- MAY- 09 | [ MONTANA DEPARTMVENT OF TRANSPORTATI ON | Page 4 of 35
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-3(98)115 KNIFE RIVER - KALISPELL P] 00005 [ [E]  03/10/08 $ 976,025 0
GRANDVIEW - NORTH COLD MILLING,PLANT MIX SURF.OV 04/21/08 $[ 1,300,554 $ 0 0o $ 109,547
6193 098 000 13208 ERLAY,SEAL & COVER Ml 10/08/08 $ 976,025 0o $ 68,417
SQUIRES-BILL (U8461) 180 County: FLATHEAD KM  TBD $[ 973628 $ 0 0| 100% 62% NIA 7 %
Claim Status: M
Contract Totals for : ‘ ‘ 13208 ‘ s__tisou19 [
$[ 1,581,942 | §| g | q 3 131,856
Proj. Count: s 1199119 [ o 8 91,702
$[ 1195015 $| 1,199,119 $| 131,856 | 100%| 70% dw[ 7.7 %
SMP 4599(03) LHC, INC. [ ] o71sio2 $ 279,475 0
MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ 3 08/26/02 $[ 348464 3 0 0o % 27,948
4973 003 000 18602 [ dMm 100902 $ 279,475 0o 3 0
999 County: LINCOLN & SANDER [  J KM  12/23/02 $[ 281,033 $ 0 0| 101% 0% NA N/A
Claim Status: [ dm
NH 5-2(121)27 M A DEATLEY CONSTRUCTION INC P 00005 | [E]  04/05/06 $ 18,236,642 240
SOUTH OF RAVALLI-MEDICINE TREE ~ HWY RECONSTRUCTION & VISITORY/I 04/24/06 $[ 14257910 $ 574,115 24 $ 1,823,964
1744 121 000 26106 NTERPRETIVE CENTER [ 468 MI TBD $ 18,810,757 264 $ 1,269,392
LLOYD-MIKI (U0413) 130 County: LAKE KM  TBD $[ 18,954,099 $ 0 0| 104% 70% N/A 6.7 %
Claim Status: M
NH 5-2(128)28 M A DEATLEY CONSTRUCTION INC P 00005 [ [E]  04/05/06 $ 1,744,803 240
US 93 VISITOR/INTERPRETIVE CEN HWY RECONSTRUCTION & VISITOR/I 2g 04/24/06 $ 1184139 - 4850 0o % 174,480
1744 128 000 26106 NTERPRETIVE CENTER [ dm TBD $ 1,739,953 240 3 113,885
BENTE-FREDRICK (U0547) 111 County: LAKE [ dkv TBD $[ 1723687 $ 0 0| 99% 65% N/A 6.6 %
Claim Status: 28 Mi
Contract Totals for : ‘ ‘ 26106 ‘ S_10981445 [ 240
$[ 15,442,049 $| 569,265 | 24  $[ 1,998,444
Proj. Count: $[ 20,550,710 | 264  $[ 1383277
$[ 20,677,786 $| 19,981,445 $[ 1998444 | 103%[ 69%| d%[ 6.7 %
SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P 00065 [ [E]  05/05/03 $ 59,215 90
WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL [ ¢ 10/14/03 $[ 62,604 % 0 0o $ 5,329
4953 004 000 26403 & COVER,ADA CURB RAMPS Ml 10/22/04 $ 59,215 0 3 7,787
FOY-DENNIS (U2846) 181 County: FLATHEAD KM  05/11/05 $[ 54509 $ 0 0| 92% 146% 101% 14.3 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 19- MAY-09 | [ MONTANA DEPARTMVENT OF TRANSPORTATI ON | Page 5 of 35
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: 751-2043 | Cell Phone: S Email: ‘ mcyr@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for : ‘ ‘ 193 ‘ ‘CYR, MARK ‘ . S__sersesed [ sed
[ 53,546,959 3| 1,438572 | 51 9 5,649,468
Proj. Count: Project Mgr. Total Length: MI $[  60,22855] [ 1,03] $ 4,221,112
KM $[ 60,281,290 $| 60,425,532 $| 5,710,088 | 100%| 74%[ 60%| 7%
Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: | 523-5856 | Cell Phone: S Email: ‘ thembree@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-1(175)23 MORGEN & OSWOOD CONSTRUCTION C 1100090 [ [E]  03/10/08 $  8599,626 0
HENDERSON - EAST BRIDGE REHABILITATION & APPROA 05/05/08 $[ 7886422 $ 0 0 $ 1,158,369
2703 175 000 11208 CH WORK M TBD $ 8,599,626 0o $ 455,147
MENDS-NIGEL (U5938) 406 444-9221 231 County: MINERAL KM TBD $[ 5908287 $ 0 0| 69% 39% N/A 7.7
Claim Status: 28 MI
STPU 8107(17) TAMIETTI CONSTRUCTION CO INC U] 08107 | [E]  02/06/06 $ 85,440 60
ORANGE STREET BRIDGE - MISSOUL ~ BRIDGE DECK SEAL 05/01/06 $[ 116,000 $ 0 0o % 8,544
5964 017 000 14A05 Ml 06/24/06 $ 85,440 60 1,689
NUNNALLEE-BENJAMIN (U1991 406 523-5846 232 County: MINERAL,MISSOUL/ KM 04/25/07 [ 87560 $ 97,104 1,689 | 90% 100%  55% 1.9 9%
Claim Status: M
BR 24-1(62)0 FRONTIER-WEST LLC P[ 00024 [[E]  08/06/07 $ 7,098,000 0
MT 200 BRIDGE REPL-MILLTOWN NEW ROAD,BRIDGE CONST.& TEMP D [ 3 10/02/07 $[_ 7,098,000 $ 0 0o 3 849,135
6437 062 000 DB8O07 ETOUR ROAD CONST.DESIGN BUILT [ §Mm TBD $ 7,098,000 0o $ 439,159
221 County: MISSOULA KM  TBD $] 6,934,560 $ 0 0| 98% 52% NA 6.3 %
Claim Status: [ 8gm
Project Mgr. Totals for :| [ 183 | HEMBREE, TAMI | . s|_15783069 [ 69
[ 15,100,422 $| g | q 9 2,016,048
Proj. Count: Project Mgr. Total Length: MI $[ 15783068 [ 60 895,995
KM $[ 12,930,407 $[ 15,794,730 $| 2,009,193 | 82%| 45%| 59%| 6.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 19- MAY-09 | [ MONTANA DEPARTMVENT OF TRANSPORTATI ON | Page 6 of 35
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPX 32758(5) J T L GROUP INC - MISSOULA X[ 32758 [ [E]  11/13/06 $ 2,358,206 60
MISSOULA AIRPORT ROAD OVERLAY & WIDENING 05/01/07 $[ 2429972 $ 284,872 10 236,120
4691 005 000 04106 Ml 03/12/09 $ 2,643,078 70 401,921
STACK-SHANE (U2026) 406 523-5830 150 County: MISSOULA KM TBD $[ 2592,777$ 2970455 356,455 | 87% 113% 109% 15.5 %
Claim Status: M
IM 90-2(112)119 SCHELLINGER CONST CO INC [ ] oa/09/07 $ 3333772 90
ROCK CREEK INTERCHANGE-E & W MILL,FILL,SEAL & COVER ] 09/25/07 $[ 3,884,909 $ 0 0 371,079
5968 112 000 04307 [ Im TBD $ 3,333,772 90 226,240
SALYARDS-WADE (U7713) 406 444-7824 180 County: GRANITEMISSOUL/[ | kM  TBD $[_ 4019718 $ 4,515,035 260,000 | 83% 87% 114% 56 %
Claim Status: [ Im
STPP 7-2(39)91 MT MAT'LS, INC.(DBA)LS JENSEN P[ 00007 [[E]  11/15/04 $ 968,997 120
BROOKS STREET - MISSOULA COLD MILLING,PLANT MIX OVERLAY 03/04/05 $[ 928885 $ 75,191 5 116,280
4783 039 000 06704 ,SEAL & COVER Ml 11/22/05 $ 1,044,188 125 136,513
STACK-SHANE (U2026) 406 523-5830 180 County: MISSOULA KM  TBD $]  1123350$ 1,105,888 157,315 | 102% 87% N/A 122 %
Claim Status: M
CM-STPU 0002(693) MT MAT'LS, INC.(DBA)LS JENSEN [ ] 11/15/04 $ 2,888,911 120
BROOKS/SOUTH/RUSSELL INTERSECT ~ GRADING,GRAVEL,PLANT MIX OVERL ] 03/04/05 $| 2885920 % - 14,332 0 346,669
2418 693 000 06704 AY,SEAL & COVER,CURB & GUTTER [ Iwm  11/22/05 $ 2,874,579 120 652,808
510 County: MISSOULA [ ]Km TBD $[ 2,994,285 $ 3,135,400 630,000 | 95% 104% N/A  21.8 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 06704 ‘ s|_ses7.908 | 120
$[ 3,814,805 | $| 60,859 | 5 3 462,949
Proj. Count: $[ 3918767 [ 129 $[ 789321
$[  4117,636 $| 4,241,288 $| 787,315 | 97%[ 100/%| d%[ 19.2 %9
Project Mgr. Totals for :| [ 184 | MAART, WILLIAM W | . s 950884 | 279
[ 10,129,682 $| 345731 [ 1§ 1,070,148
Proj. Count: [ 4 ] Project Mgr. Total Length: Mi $[ 9895617 289 $ 1417482
KM $[ 10,730,131 $| 11,726,779 $| 1,403,770 | 92%[ 101%| 63%| 13.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 19- MAY-09 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 7 of 35
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: | 883-0418 | Cell Phone: S Email: ‘ jmitchell@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(123)48 RIVERSIDE CONTRACTING INC P] 00005 [ [E]  08/06/07 $ 25,447,802 315
SPRING CREEK RD-MINESINGER TRA  GRADE,GRAVEL SURF,PMS,STORM DR 09/04/07 $[ 30,301,208 $ 0 0 $ 2035824
1744 123 000 01707 AIN,ELECTRICAL,WILDLIFE CROSSI ] TBD $  25447,802 315 2,007,960
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM TBD $[ 27,191414 $ 0 0| 107% 99% NA 74 %
Claim Status: M
STPS 354-1(18)1 RIVERSIDE CONTRACTING INC S[ 00354 [ [E]  03/10/08 $ 145,831 20
POLSON-SOUTH SEAL & COVER [ ¢ 07/15/08 ${ 164,048 $ 0 0o % 13,095
6202 018 000 05208 Ml 12/03/08 $ 145,831 20 6,726
NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: LAKE KM  TBD s 1310373 $ 0 0| 9% 51% 30% 51 %
Claim Status: M
NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL P] 00005 [[E]  02/09/04 $ 14,344,308 0
ASHLEY CREEK - KALISPELL GRADING,GRAVEL PLANT MIX SURFA 03/16/04 $[ 13,704,857 $ 596,171 0 $ 1147545
1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE Ml 09/06/06 $ 14,940,479 0 $ 1,007,042
BENTE-FREDRICK (U0547) 406 444-7634 130 County: FLATHEAD KM  01/03/08 $[ 14,728099 $ 11,258,667 1,643,899 | 131% 61% N/A 6.8 %
Claim Status: M
Project Mgr. Totals for :| [ 186 | MITCHELL, JAMES D. | . s 30937.04y [ 339
[ 44,170,108 $| 596,171 | q 3 3,196,464
I, el Project Mgr. Total Length: M $[ 40534112 [ 339 [ 3,021,728
KM $[ 42,050,545 $| 36,852,300 $| 3,692,818 | 114%| 82%| 2w 7.2%
Project Mgr.‘ 189 \ ‘RASMUSSEN, DON \ Work Phone: 751-2049 | Cell Phone: S Email: \ dham@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9015(47) SLETTEN CONSTRUCTION COMPANY X[ 15001 [[E]  12/17/07 $ 8,673,228 240
FLATHEAD RIVER - 3 KM EAST OF BRIDGE APPROACH ROAD 03/17/08 $[ 8078542 $ 0 0o % 973,570
4229 047 000 09C07 [ dwm TBD $ 8,673,228 240 $ 565,051
MENDS-NIGEL (U5938) 406 444-9221 221 County: FLATHEAD [ dkKm TBD $[ 6,786,461 $ PENDING $ PENDING 78% 58%  71% 8.3 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 19- MAY- 09 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 8 of 35
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: 293-3131 | Cell Phone: S Email: ‘ jiroberts@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
MT-NH 1-1(80)54 SCHELLINGER CONST CO INC P o000l [[E]  02/05/07 $ 5,379,825 140
NORTH OF MANICKE - NORTH GRADE,GRAVEL SURFACEING,PMS 03/12/07 $[ 6,791,907 $ 566,058 17 % 447,341
1027 080 000 02107 Ml 09/09/08 $ 5,945,883 157 $ 856,292
STUDT-MARK (U8724) 406 444-9191 140 County: LINCOLN KM TBD $[ 5958588 $ 6,778,873 $ 740,000 | 88% 116%  94% 14.4 %
Claim Status: M
Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: 751-2040 | Cell Phone: Email: dsackett@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM-CBI-NH 5-3(86)119 F SCHELLINGER CONST CO INC P 00005 [[E]  07/31/06 $ 10,719,454 180
4 KM NORTH OF STILLWATER RIVER ~ GRADE,GRAVEL PMBS,DRAINAGE 08/24/06 $[ 11,563,217 $ 0 0 $ 1,071,805
1061 086 004 02706 M TBD $ 10,719,454 180 999,814
BENTE-FREDRICK (U0547) 406 444-7634 130 County: FLATHEAD KM TBD $[ 11,333,348 $ 12,946,905 1172909 | 88% 85% 115% 88 %
Claim Status: M
SFCN 5-2(141)93 SCHELLINGER CONST CO INC [ ] 11/14/05 $ 2,095,928 45
SOMERS - SOUTH PMS OVERLAY,SEAL & COVER [ ] 03/27/06 $[ 2024919 $ 19,348 0o $ 271,631
5514 141 000 07B05 [ ]wm  o08/23/06 $ 2115276 45 131,611
CAMERON-GLEN (U1535) 406 523-5869 181 County: LAKE,FLATHEAD [ | KM  08/07/07 $[ 2111978 $ 0 0| 101% 48%  89% 6.2 %
Claim Status: [ Im
NH 1-2(133)134 J T L GROUP INC - KALISPELL [ ] 02/06/06 $ 1,073,508 30
COLUMBIA FALLS - EAST & WEST PMS OVERLAY,SEAL & COVER,PAVEM ] 07/06/06 $[  1038430% - 7586 0o % 85,881
5450 133 000 18106 ENT MARKINGS [ ]m 10116006 $ 1,065,922 30 77,084
SQUIRES-BILL (U8461) 406 444-6228 181 County: FLATHEAD [ ]KM o08/07/07 $[ 916642 $ 1,016,646 77,084 | 90% 100%  93% 8.4 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 190 | SACKETT, DEAN | . s|_1388e800 [ 259
[ 14,626,561 $| 11,762 | q 9 1,429,317
Proj. Count: Project Mgr. Total Length: M $[ 13,900,652 [ 255 §| 1,208,509
KM $[ 14,361,968 $| 16,059,479 $| 1,521,624 | 89%| 79%[ 108%| 8.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 19- MAY-09 | [ MONTANA DEPARTMVENT OF TRANSPORTATI ON | Page 9 of 35
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 181 \ ‘SULLIVAN, SHEILA \ Work Phone: | 523-5877 | Cell Phone: S Email: \ ssullivan@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 7-2(49)83 J T L GROUP INC - MISSOULA P 00007 [[E]  10/05/07 $ 3,712,253 70
LOLO-MISSOULA PLANT MIX OVERLAY,SEAL & COVER 05/12/08 $] 4,386,319 $ 0 0 371,225
5984 049 000 02907 Ml 12/03/08 $ 3,712,253 70 241,393
NUNNALLEE-BENJAMIN (U1991 406 523-5846 181 County: MISSOULA KM TBD $[_ 3635004 $ 0 0| 9% 65% 101% 66 %
Claim Status: MI
IM 90-2(102)106 JTL GROUP, INC.- MISSOULA 1100090 | [M]  03/25/02 $ 2,326,681 90
MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 05/22/02 $[ 2973320 - 33235 0 186,134
3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 90 195,359
SQUIRES-BILL (U8461) 406 444-6228 170 County: MISSOULA KM  08/06/03 $] 2,187,912 2,187,913 196,626 | 100% 99%  99% 8.9 %
Claim Status: M
STPP 83-1(26)31 SCHELLINGER CONST CO INC [ ] 12117107 $ 2,997,640 60
CONDON-N& S COLD MILLING,PMS OVERLAY,PAVEM [ ] 07/08/08 $[ 3220189 $ 0 0 302,837
5971 026 000 11C06 ENT MARKINGS [ Iwm TBD $ 2,997,640 60 133,769
SALYARDS-WADE (U7713) 406 444-7824 181 County: MISSOULA [ ]km TBD $[ 2940472$ 3,820,000 191,000 | 77% 70%  92% 4.5 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 181 | SULLIVAN, SHEILA | . s 003574 [ 229
| 10579828 $[ - 33,235 | q 9 860,196
P T Project Mgr. Total Length: MI 3| 9,003,339 [ 220 $ 570,521
KM $[ 8,763,388 $| 9,720,166 $| 758,851 | 9d%| 75%[ 98%| 6.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 19- MAY- 09 | [ MONTANA DEPARTMVENT OF TRANSPORTATI ON | Page 10 of 35
| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 188,965,769 [ 2,87
$[ 190,388,840 3| 2,925,059 | 83 $[ 17,803,909
$| 191,800,828 [ 2,953 $[ 14,489,040
$[ 190,671,048 $[ 196,658,461 $[ 18,977,055 | 97% | 76%[ 68%| 7.6/%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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DEPARTMENT OF TRANSPORTATI ON |

CONSTRUCTI ON_REPORT |

District 2 - Butte |

Page 11 of 35

MCMSR009

‘Project Mgr.‘ 216 ‘ }ARVISH,MIKE ‘ Work Phone: 563-7261 | Cell Phone: Email: ‘ marvish@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-4(48)208 JIM GILMAN EXCAVATING INC 1100090 [ [E]  05/07/07 $ 2,692,754 120
ANACONDA INTERCHANGE REST AREA REST AREA 05/16/07 $[ 3,280,214 $ 0 0o $ 447,980
4296 048 000 07207 [ oM 12/23/08 $ 2,692,754 120 713,736
MALONE-KEVIN (U0723) 406 444-9369 111 County: DEER LODGE [ dkvm TBD $[ 2779234 $ 3,211,926 662550 | 87% 108% 121% 25.7 %
Claim Status: M
IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. [ ] 05/14/02 $  5672,421 120
OPPORTUNITY - NISSLER SEAL & COVER ] 06/11/02 $] 6,276,618 $ 130,888 0o % 453,794
3611 046 000 09402 [ ]wm 082503 $ 5,803,309 120 432,490
TRIBELHORN-LESLY (U9158) 406 444-6242 180 County: DEERLODGE,SILVE [ | KM  12/30/03 $[ 5888740 % 6,006,731 480,539 | 98% 90% 111% 7.3 %
Claim Status: [ Im
STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P[ 00019 [[E]  05/14/02 $ 309,276 120
JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 596 06/11/02 $[ 380579 % - 3176 0o % 24,742
4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 19,773
TRIBELHORN-LESLY (U9158) 406 444-6242 183 County: DEER LODGE KM 12/30/03 $] 318633 $ 324,300 35673 | 98% 55% 111% 62 %
Claim Status: M
Contract Totals for : ‘ ‘ 09402 ‘ s|_seeueed [ 12
$[ 6,657,193 | $| 127,712 | g 3 478,536
Proj. Count: $[ 6109409 [ 120 $[ 452,263
$[ 6,207,373 $[ 6,331,031 $| 516,212 | 98%| 88%[ 111%[ 7.3
Project Mgr. Totals for :| | 216 | ARVISHMIKE | . s scrassy [ 249
[ 9,937,407 $| 127,712 | q 9 926,516
P T Project Mgr. Total Length: MI 3| 8,802,163 | 240 $| 1,165,999
KM $[ 8,986,607 $| 9,542,957 $| 1,178,762 | 94w | 99%| 116%| 13%
Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: | 556-4724 | Cell Phone: Email: ‘ mcollingwood@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘Work Phone: 556-4724 | Cell Phone: | 531-3337 Email:‘

mcollingwood@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 50-1(30)10 JIM GILMAN EXCAVATING INC P 00050 [ [E]  02/04/08 $ 657,053 0

YELLOWSTONE NATIONAL PARK SEAL & COVER 07/23/08 $] 847,664 $ 0 0o % 59,135

5519 030 000 02108 [ 4698 MI TBD $ 657,053 0o $ 21,970

DAVIES-JIM (U1952) 406 444-6227 183 County: GALLATIN KM TBD $[ 632,105 $ 0 0| 9% 37% NA 35 %
Claim Status: MI

HSIP 86-1(36)21 OMO CONSTRUCTION INC P 00086 | [E] 12/17/07 $ 11,184 10

SFO069 - SIGNING - N OF BOZEMAN SIGNING & DELINEATION ON PRIMA 06/23/08 ${  14124% 0 0o $ 1,884

6057 036 000 05C07 RY 86 [ g M 06/30/08 $ 11,184 10 8 7,359

PETERSON-ROY (U1791) 406 444-9252 411 County: GALLATIN KM TBD s 10547 $ 13,055 $ 8649 | 81% 8%  60% 69.8 %
Claim Status: M

STPU 7409(2) AM WELLES INC U] 07409 [ [E]  06/05/06 $ 1,160,100 75

H ST. - PARK TO BUTTE - LIVING GRADE,GRAVEL,PLANTMIX BIT.SUFR 07/10/06 $[ 994969 $ 40,505 3 158,829

4979 002 000 08406 ACING Ml 12/12/07 $ 1,200,605 78 177,497

DALSOGLIO-MICHAEL (U1921) 406 444-6250 140 County: PARK 718 KM TBD $[ 1,180,235 $ 1,172,212 168,475 | 101% 105%  95% 15 9%
Claim Status: M

BR 9034(13) SLETTEN CONSTRUCTION COMPANY X[ 34322 [ [E]  11/13/06 $ 2,887,490 160

YELLOWSTONE RIVER-CORWIN SPRIN  STRUCTURES & APPROACHES [ o 01/08/07 $] 2,691,343 $ 95,569 9 317,624

4233 013 000 09206 M TBD $ 2,983,058 169 467,847

MILLER-BRYAN (U5993) 406 444-9413 221 County: PARK KM TBD $[ 3,012,708 $ 3,202,830 455,000 | 94% 103%  99% 15.5 %
Claim Status: M

NH 50-2(52)31 PRINCE INC P 00050 | [E]  11/13/06 $ 6,694,509 100

YELLOWSTONE PARK-BIG SKY PMS OVERLAY,PAVEMENT MARKING,B 05/09/07 $] 6045354 $ - 24,901 0 535,560

4800 052 000 24106 RIDGE REVISE mi TBD $ 6,669,517 100 355,612

DAVIES-JIM (U1952) 406 444-6227 180 County: GALLATIN KM TBD $[ 6141658 $ 7,424,880 593,990 | 83% 60%  97% 58 %
Claim Status: M

Project Mgr. Totals for :| [ 221 | COLLINGWOOD, MATT | o 05535 z} ”ﬁ:z:j } gj R —

Rroj- Count: Project Mgr. Total Length: M $[ 11521417 357 9 1,030,285

KM $[ 10,977,245 $| 12,470,030 $| 1,285,249 | 88%| 80%| 96%| 9.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 223 \ ‘DAY, JIM

‘ Work Phone: 556-4721 | Cell Phone: | 581-3336 Email: ‘

jiewett@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(753) TAMIETTI CONSTRUCTION CO INC | | o3/0/08 $ 2,825,501 150
D2 BRIDGE DECK REPAIR BRIDGE DECK & APPROACHES REPAI [ ] 04/11/08 $] 2,757,194 $ 0 0 395,570
5298 753 000 02208 R [ Im TBD $ 2,825,501 150 320,723
MILLER-BRYAN (U5993) 406 444-9413 232 County: GATTATINPARK [ |KM  TBD $[ 2918541 $ 3,332,500 349913 | 8% 92%  96% 11 %
Claim Status: [ Iwm
CM-STPP 1299(14) J T L GROUP INC - BELGRADE [ ] o05/07/07 $ 2,110,828 110
CITYWIDE SIGNALS - BOZEMAN [ ] 05/21/07 $[ 1,797,448 $ 0 0 351,168
4555 014 000 03407 [ Iwm TBD $ 2110828 110 201,416
PETERSON-ROY (U1791) 406 444-9252 410 County: [ lxkm TBD $[_ 2,003,872 $ 0 0| 95% 57%  91% 10.1 %
Claim Status: [ Im
STPP 50-2(43)89 J T L GROUP INC - BELGRADE P 00050 [ [E]  05/07/07 $ 1,965,211 110
MAIN STREET - BOZEMAN COLD MILLING,FILL,OVERLAY,SEAL 05/21/07 $[ 1752796 $ 0 0 324,671
4312 043 000 03407 & COVER,SIGNALS M TBD $  1,965211 110 314,190
OLSEN-JOE (U6629) 406 494-9636 160 County: GALLATIN KM TBD $[ 2,020,295 $ 2,202,510 324671 | 92% 97%  91% 15.6 %
Claim Status: M
Contract Totals for : ‘ ‘ 03407 ‘ s__4ore0sd [ 119
$[ 3,550,244 | $| g | g 9 675,839
Proj. Count: $[ 4076039 [ 110 $[ 515608
$[ 4,024,167 $[ 4,313,339 $| 675,839 | 93%[ 76%[  91%[ 12.8 ¥
Project Mgr. Totals for : ‘ ‘ 223 ‘ ‘DAY, JIM ‘ ) s___es0154q [ 269
[ 6,307,438 $| g | g 9 1,071,409
P T Project Mgr. Total Length: MI 3| 6,901,540 [ 260 9 836,329
KM $[ 6,942,708 $| 7,645,838 $| 1,025,752 | 91| 82w 94w | 12%
Project Mgr.‘ 212 ‘ ‘HANCOCK,DALE ‘ Work Phone: 683-4434 | Cell Phone: Email: ‘ dhancock@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘ Work Phone: 683-4434 | Cell Phone: | 490-2505 Email: ‘

dhancock@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 13-1(40)55 ADVANCED EARTHWORKS INC P[ 00013 [[E]  03/10/08 $ 863,821 45
TURN BAY - MCALLISTER GRADE,GRAVEL PMS-TURNBAYS 04/23/08 $] 858393 $ 0 0o $ 116,357
4802 040 000 10208 [ @M 10/27/08 $ 863,821 45 % 165,990
DAVIES-JIM (U1952) 406 444-6227 310 County: MADISON [ 968 KM  TBD $[ 883508 $ 1,000,000 $ 180,000 | 88% 92%  96% 18.8 %
Claim Status: M
Project Mgr.‘ 211 ‘ pOHNSON, SHANE ‘ Work Phone: 287-3868 | Cell Phone: Email: theld@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-1(9)6 JIM GILMAN EXCAVATING INC P[oo014 [[E]  12/18/06 $ 5374551 160
EAST OF TOWNSEND GRADE,GRAVEL PMBS,BRIDGE,GUARD 02/22/07 $[_ 6233493 $ 237,402 4 % 537,455
1510 009 000 01C06 RAIL,ELEC,DRAIN,FENCE,SEEDING, Ml 11/17/08 $  5611,953 64  $ 867,005
DAVIES-JIM (U1952) 406 444-6227 140 County: BROADWATER KM TBD $[ 5983682 $ 6445750 835392 | 93% 104%  99% 145 %
Claim Status: M
STPHS 14-1(19)2 JIM GILMAN EXCAVATING INC P[ 00014 [[E]  12/18/06 $ 494,069 160
2001-TURN BAY-E OF TOWNSEND GRADE,GRAVEL,PMBS, DRAIN,SIGN,S 02/22/07 $ 523159 $ 0 0 $ 49,407
5020 019 000 01C06 TRIPE Ml 11/17/08 $ 494,069 160 % 103,804
DAVIES-JIM (U1952) 406 444-6227 310 County: BROADWATER KM TBD $[ 425045 $ 483,247 108,852 | 88% 95% 101% 24.4 %
Claim Status: M
Contract Totals for : ‘ ‘ 01C06 ‘ s__sSseecd | 169
$] 6,756,652 | 3§ 237403 [ 4 9§ 586,862
Proj. Count: $[ 6106027 [ 164 $[ 970,809
$[ 6,408,727 $[ 6,928,997 $| 944,244 | 92%[ 103%[  99%][ 15.1 %
Project Mgr. Totals for :| [ 211 | JOHNSON, SHANE | . s__Sesse2d [ io0
[ 6,756,652 3| 237,402 | 4 3§ 586,862]
Proj. Count: Project Mgr. Total Length: B s 6106022 [ 164 3 970,809
KM $[ 6,408,727 $| 6,928,997 3| 944,244 | 92%| 103%[  99%[ 15.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 219 \ pOHNSON,RICKIE

‘ Work Phone: 285-4943 | Cell Phone: | 490-1794 Email: ‘

ricjiohnson@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BH 0002(761) HALL CONSTRUCTION SERVICES | | o3/0/08 $ 449,836 0
D2 - SCOUR PROTECTION D2-SCOUR PROTECTION [ ] 07/28/08 $ 330511 $ 0 0o $ 75,741
5466 761 000 03208 [ Iwm 12109008 $ 449,836 0o $ 108,111
MILLER-BRYAN (U5993) 406 444-9413 232 County: GALLATIN,MADISON [ | KM  03/06/09 $] 452,699 $ 520,000 $ 117,000 | 87% 92% N/A 239 %
Claim Status: [ Iwm
Project Mgr.‘ 218 ‘ ‘STARCEVICH JOHNR. ‘ Work Phone: | 494-9647 | Cell Phone: Email: jstarcevich@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 1806(4) SOUTH HILLS ELECTRIC U] 01806 | [E]  04/09/07 $ 253,221 60
2001 - SIGNALS - FRONT/MAIN - INTERSECTION IMPROVEMENT IN BU 05/24/07 s 221,771% 0 0o s 33,376
5025 004 000 06207 TTE [ oM 021909 $ 253,221 60 % 86,640
PETERSON-ROY (U1791) 406 444-9252 410 County: SILVER BOW [ dkvM TBD $[ 273453 $ 341,000 100,000 | 80% 87%  95% 317 %
Claim Status: mI
STPP 29-4(27)85 SOUTH HILLS ELECTRIC P[ 00029 [[E]  04/09/07 $ 425,235 60
ELIZABETH WARREN INT IMP - BUT INTERSECTION IMPROVEMENT IN BU 05/24/07 $ 356,319 $ 0 0o 3 56,595
4180 027 001 06207 TTE Ml 02/19/09 $ 425,235 60 $ 127,322
PETERSON-ROY (U1791) 406 444-9252 410 County: SILVER BOW KM  TBD s 487,997 $ 586,878 134750 | 83% 94%  95% 26.1 %
Claim Status: M
Contract Totals for : ‘ ‘ 06207 ‘ s__ore45d o9
$[ 578,086 | 9| da [ d 9 89,971
Proj. Count: s 678458 | 60 8] 213962
$| 761,445 $| 927,878 $| 234,750 | 82%[ 91%[  99%[ 28.1 %
NH-HFL 8-1(30)23 HELENA SAND & GRAVEL INC | | o3/10/08 $ 1111111 65
GUARDRAIL / EROSION - MACDONAL ~ GUARDRAIL & EROSION ] 06/16/08 $] 1,516,157 $ 0 0o % 187,084
5136 030 000 08208 [ ]m 012609 $ 1,111,111 65  $ 157,784
DAVIES-JIM (U1952) 406 444-6227 310 County: LEWIS&CLARK,PO'[ ] KM  TBD $[ 1,179,947 $ 1,330,000 166,250 | 89% 95%  98% 13.4 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHN R.

‘ Work Phone: 494-9647 | Cell Phone: | 498-3012 Email: ‘

jstarcevich@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 218 | STARCEVICH JOHN R. | . s ireesed | 129

[ 2,094,243 3 g | q 9 277,055
Proj. Count: Project Mgr. Total Length: Mi 3| 1,789,567 | 125 9| 371,744

KM $[ 1,941,392 $| 2,257,878 $| 401,000 | 86%[ 93%| 97%] 19.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 35958171 [ 1,179
$[ 36,878,098 3| 476,197 [ 16 $| 4,126,972
$[ 36,434,366 [ 1,191 §| 4,649,269
$[ 36,592,886 $| 40,365,700 $| 5,132,007 | 919 | 91%| 100%| 12.7/%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |
‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: @ Cell Phone: S Email: ‘ raafedt@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR-NH 24-2(19)58 SLETTEN CONSTRUCTION COMPANY P 00024 [[E]  10/05/07 $ 1,416,830 140
ARRASTRA CREEK - SE OF OVANDO BRIDGE,ROADWAY CONSTRUCTION 04/03/08 $[ 1,350,429 $ 0 0 159,039
4868 019 000 01907 388 M TBD $ 1,416,830 140 205,527
MCCRAY-KEVIN (U5800) 406 444-6265 221 County: POWELL 628 KM TBD $[ 1424363 $ 1,680,000 218,400 | 85% 94%  81% 14.4 %
Claim Status: MI
STPU 5201(16) UNITED MATERIALS OF GREAT FALL UJ 05201 [ [E]  05/08/06 $ 1,237,969 90
6TH ST NW-16TH TO SMELTER-GREA GRADE,GRAVEL,PMS,SEAL & COVER 06/28/06 $] 1315299 $ - 15445 13 111,417
4331 016 000 02406 Ml 04/17/08 $ 1222524 103 214,989
MCOMBER-CHRISTIE (U3065) 406 454-5900 140 County: CASCADE KM 02/06/09 $[ 1151560 $ 1,226,494 197,829 | 94% 109%  100% 18.7 %
Claim Status: M
STPU 5236(2) UNITED MATERIALS OF GREAT FALL uJ 05236 [ [E]  10/05/07 $ 707,992 250
2ND AVE S-7TH TO 9TH-GT FALLS GRADE,GRAVEL & PMS,SIDEWALKS,S 12/17/07 $[ 729,030 $ 0 0 78,126
4420 002 000 03907 TORM DRAIN,ELECTRICAL WATER & mi TBD $ 707,992 250 87,380
ROUSE-DUSTIN (U9174) 406 444-6229 140 County: CASCADE 274 KM TBD $[ 661,735 $ 0 $ 0| 93% 112%  86% 13.2 %
Claim Status: M
STPU 5299(69) UNITED MATERIALS OF GREAT FALL [ ] 10/05/07 $  5131,301 250
2ND AVE N-15TH TO PARK-GTF GRADE,GRAVEL & PMS,SIDEWALKS,S [ ] 12/17/07 $[ 5380783 $ 0 0 495,895
4667 069 000 03907 TORM DRAIN,ELECTRICAL WATER & [ Iwm TBD $  5131,301 250 398,892
ROUSE-DUSTIN (U9174) 406 444-6229 140 County: CAASCADE [ ]km TBD $[ 4,900,942 $ 4,822,000 473,000 | 102% 84%  86% 8.1 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 03907 ‘ R
$[ 6,109,813 | $| g | q 3 574,021
Proj. Count: $[ 5839383 | 250 $| 486,272
$[  5571,677 $| 5,529,992 $| 551,126/ | 101%| 88%| 86%| 8.7 Uy
STPU 5299(72) UNITED MATERIALS OF GREAT FALL [ ] 02/04/08 $ 601,215 45
GREAT FALLS URBAN SYSTEM CRACKSEALING,SEAL & COVER,PAVE [ ] 05/05/08 $ 598576 $ 0 0o $ 72,146
6124 072 000 10108 MARKINGS [ Iwm TBD $ 601,215 45 3 31,989
MCOMBER-CHRISTIE (U3065) 406 454-5900 183 County: CASCADE [ lxm TBD s 6154218 0 $ 0| 102% 44%  76% 52 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 388 | AAFEDT, RANDY | AL iR |
$[ 9374117 $[ - 15445] [ 13 | 916,623
Rroj- Count: Project Mgr. Total Length: MI $| 9,079,952 | 538 $ 938,777
KM $[ 8,763,021 $| 9,037,701 $| 1,039,501 | 97%| 90%|  86%| 10.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |
‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: | 265-6821 | Cell Phone: S Email: ‘ gberg@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 409-1(6)32 CENTURY COMPANIES, INC. S[ 00409 | [M]  11/24/03 $ 138,914 30
MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL,TOPSOIL SALAVGE & 04/26/04 $[ 124,605 $ 18,400 0o 3 16,670
5234 006 000 01B03 PLACE,SEED & DRAINAGE [ ]wm 061204 $ 157,314 30 $ 43,587
GIARD-JASON (U2988) 406 454-5899 151 County: LIBERTY [ ] KM  09/14/04 $[ 181,992 $ 203,864 47,832 | 89% 91%  57% 23.9 %
Claim Status: [ Iwm
NH-STPU-HSIP 1-6(52)381 NELCON INC P[ 00001 [[E]  03/05/07 $ 28,807,619 300
US-2 - HAVRE GRADE,GRAVEL,PMBS,PCCP,SEAL & 04/09/07 $[ 26,111,453 $ 76,068 0 $ 1,996,057
4321 052 000 02207 COVER,DRAIN,SEEDING,SIGNING ] TBD $ 28,883,687 300 1,582,797
NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: HILL KM TBD $[ 31251,332 $§ 30,908,449 1,875,630 | 101% 84% NA 51 %
Claim Status: M
NH 1-4(32)292 RIVERSIDE CONTRACTING INC P] o000l [ [E]  11/14/05 $ 1,198,486 40
DEVON-E&W PMS OVERLAY,SEAL & COVER & PAV 01/08/06 $[ 1103540 $ 0 0o % 167,788
5763 032 000 06B05 EMENT MARKING Ml 08/02/06 $ 1,198,486 40 % 70,681
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: TOOLE KM 04/11/07 $[ 1125170 $ 1,246,205 70,681 | 90% 100%  88% 6.3 %
Claim Status: M
Project Mgr. Totals for : ‘ ‘ 384 ‘ ‘BERG, GARY ‘ . s|__301e5019 [ 379
[ 27,339,598 $| 94,468 | q 3 2,180,515
P T Project Mgr. Total Length: MI $[ 30,239,487 | 370 $| 1,697,065
KM $[ 32,558,494 $| 32,358,518 $| 1,994,143 | 1010%| 85%[ 14%| 5.2%
Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: | 457-0526 | Cell Phone: S Email: ‘ jcarlson@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPU-CM-MT-STPE15-4(108)191 HELENA SAND & GRAVEL INC 1100015 | [E]  07/03/06 $ 9,973,924 220
SOUTH HELENA INTERCHANGE INTERCHANGE,ROUNDABOUT,GRADE,G 190. 08/14/06 $[ 10,850,338 $ 249,745 7% 997,392
5587 108 000 01606 RAVEL SURFACE,PMS,STRUCTURE [ dwm TBD $ 10,223,669 227 $ 1075243
VOELLER-TERRY (U2597) 406 444-9457 110 County: JEFFERSON,LEWIS¢[ d KM  TBD $[ 10,260,729 $ 11,712,437 $ 1055285 | 88% 102%  95% 10.5 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |

‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

CM 5899(22) SCOTT CONSTRUCTION INC [ ] o9/10/07 $ 1,480,411 120

SIGNAL UPGRADE - HELENA SIGNAL UPGRADE [ ] 04/16/08 $] 1,977,687 $ 0 0o % 248,821

4921 022 000 01807 [ Iwm TBD $ 1,480,411 120 260,652

ULBERG-IVAN (U9228) 406 444-6217 410 County: LEWIS&CLARK [ KM  TBD $[ 1597,928 $ 2,854,892 0| 56% 105% 108% 16.3 %
Claim Status: [ Iwm

NH 8-2(70)44 SCOTT CONSTRUCTION INC P|oooos | [E]  09/10/07 $ 218,082 120

MONTANA-BUTTE TO 11TH-HELENA MILL,FILL,PMS OVERLAY,PMSC 04/16/08 $ 230910 $ 0 0o % 36,768

5950 070 000 01807 [ 22w TBD $ 218,082 120 27,310

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM TBD s 194147 $ 256,654 38,348 | 76% 71% 108% 14.1 %
Claim Status: M

UPP 5819(2) SCOTT CONSTRUCTION INC U[ 05819 | [E]  09/10/07 $ 29,046 120

FEE - 11TH TO PROSPECT MILL,FILL, SEAL & COVER [ 4 04/16/08 $[ 32924 % 0 0 s 4,909

6272 002 000 01807 MI TBD $ 29,046 120 7,221

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM  TBD $[ 20917 $ 32,724 18,980 | 64% 38% 108% 34.5 %
Claim Status: M

NH 108-1(2)0 SCOTT CONSTRUCTION INC P 00108 | [E]  09/10/07 $ 617,901 120

PROSPECT-FEE TO MONTANA AVE.-H  MILLFILL,SEAL & COVER 04/16/08 s 648424 $ 0 0o s 104,018

5948 002 000 01807 M TBD $ 617,901 120 55,642

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM TBD $ 594875 $ 0 0| 96% 53% 108% 9.4 %
Claim Status: V]

NH 8-2(72)44 SCOTT CONSTRUCTION INC P[ 00008 | [E]  09/10/07 $ 103,209 120

11TH AVENUE - HELENA SEAL & COVER 04/16/08 ${ 95847 % 0 0o $ 17,405

5949 072 000 01807 918 M TBD $ 103,209 120 12,232

ROUSE-DUSTIN (U9174) 406 444-6229 183 County: LEWIS & CLARK KM TBD s 95787 $ 148,167 22,225 | 65% 55% 108% 12.8 %
Claim Status: M

Contract Totals for : ‘ ‘ 01807 ‘ 240419 [ 129

$[ 2,985,782 | $| g | q 3 411,921
Proj. Count: $[ 2448649 [ 120 $[ 363,057
$[ 2,503,654 $| 3,909,338 $| 432,392 | 64%| 84%| 108%| 14.5 ¢y

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: 457-0526 | Cell Phone: S Email: ‘ jcarlson@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCU 5809(24) HELENA SAND & GRAVEL INC uJ 05809 [ [E]  02/04/08 $ 196,293 35
MONTANA AVE. - CEDAR TO CUSTER  MILLFILL,SEAL & COVER 04/14/08 $] 256,539 $ 0 0o 3 21,253
5954 024 000 07108 ] TBD $ 196,293 35 17,489
ROUSE-DUSTIN (U9174) 406 444-6229 181 County: LEWIS & CLARK KM TBD $[ 203,474 $ 15,000 28,125 |1356% 62%  77% 8.6 %
Claim Status: MI
SFCU 5809(25) HELENA SAND & GRAVEL INC U] 05809 | [E]  02/04/08 $ 250,680 35
MONTANA AVE. - LYNDALE TO CEDA ROADWAY & SAFETY IMPROVEMENTS [ d 04/14/08 $ 336139 $ 0 0o 3 28,208
5955 025 000 07108 mi TBD $ 250,680 35 13,708
ROUSE-DUSTIN (U9174) 406 444-6229 181 County: LEWIS & CLARK KM TBD $[ 237,550 $ 0 0| 9% 49% 77% 58 %
Claim Status: M
SFCU 5809(26) HELENA SAND & GRAVEL INC U] 05809 | [E]  02/04/08 $ 31,505 35
TARA COURT IMPROVEMENTS - HELE ~ MILL,FILL,SEAL & COVER 04/14/08 $[ 30720 $ 0 0o % 3,527
4715 026 001 07108 MI TBD $ 31,505 35 12,888
310 County: LEWIS & CLARK KM  TBD $[ 29227 % 43,000 24940 | 68% 52%  77% 44.1%
Claim Status: M
Contract Totals for : ‘ ‘ 07108 ‘ s__4reard [ 34
$] 623,394 | 9 a [ d 9 52,988
Proj. Count: $[ 478478 | 39 3| 44,085
$| 470,251 3| 308,680 $| 81,273 | 152%| 54%|  77%[ 9.4 %
Project Mgr. Totals for : | | 387 | CARLSON, JACK | ) s|__L2.004060 379
[ 14,459,514 $| 249,745 | 7§ 1,462,301
Proj. Count: [ 9] Project Mgr. Total Length: MI $[ 13150796 [ 382 $[ 1482385
KM $[ 13,234,634 $| 15,930,455 $| 1,568,950/ | 83%| 94%|  98%| 11.2%
Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: 278-7078 | Cell Phone: S Email: ‘ mklette@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: 278-7078 | Cell Phone: S Email: ‘ mklette@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BH 3-4(22)102 SANDRY CONSTRUCTION CO INC P[ 00003 [ [E]  02/04/08 $ 269,109 20
TWO MEDICINE RIVER BRIDGE - SC SCOUR PROTECTION 08/25/08 $[ 354,09 % 0 0o 3 36,249
4046 022 001 09108 Ml 10/28/08 $ 269,109 20 105,502
MCCRAY-KEVIN (U5800) 406 444-6265 160 County: GLACIER KM TBD s 313424 $ 365,000 124,100 | 86% 85% 125% 33.7 %
Claim Status: MI
STPP 21-1(19)4 RIVERSIDE CONTRACTING INC P[ 00021 [[E]  02/06/06 $ 555,556 30
CONRAD - NORTHEAST COLD MILLING,PLANT MIX OVERLAY 06/15/06 $[ 456,827 $ 0 0o 3 50,000
5769 019 000 13106 ,SEAL & COVER Ml 09/21/06 $ 555,556 30 46,725
KRINGS-DAMIAN (U5007) 406 444-6225 181 County: PONDERA KM 08/02/07 $] 556,558 $ 672,777 51,320 | 83% 91%  97% 8.4 %
Claim Status: M
Project Mgr. Totals for :| [ 383 | KLETTE, MIKE | . s__s24669 |50
\ 810,927 $| g | g 9 86,249
Proj. Count: Project Mgr. Total Length: M $| 824,669 | 50 3| 152,227
KM $| 869,984 $| 1,037,777 $| 175,420 | 84%[ 87%| 108%[ 17.5%
Project Mgr.‘ 381 ‘ NOSEN, ROBERT ‘ Work Phone: | 454-5921 | Cell Phone: Email: ‘ rvosen@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 5299(71) UNITED MATERIALS OF GREAT FALL [E]  04/09/07 $ 341,716 0
SIDEWALKS - FOX FARM / PARK GA SIDEWALKS,CURB & GUTTER IN GTF [ ] 05/10/07 $[ 285083 $ 0 0o 3 45,473
4568 071 000 01207 [ ]wm  os/03/07 $ 341,716 0o 3 48,614
LLOYD-MIKI (U0413) 406 444-9200 620 County: CASCADE [ Jxm TBD $[ 398,905 $ 447,593 53711 | 89% 91% NA 122 %
Claim Status: [ Im
HSIP 60-2(75)29 WESTERN TRAFFIC CONTROL INC P ooo60 | [E]  12/17/07 $ 155,416 45
SF069-SIGNING-KINGS HILL N SIGNING 06/16/08 $] 214629 $ 0 0o % 23,312
6083 075 000 03C07 Ml 01/20/09 $ 155,416 45 62,354
ULBERG-IVAN (U9228) 406 444-6217 411 County: CASCADE KM TBD $[ 140,970 $ 0 0| 91% 267% 102% 44.2 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 381 ‘ ’VOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-5(101)270 UNITED MATERIALS OF GREAT FALL 1100015 [ [E]  11/13/06 $ 11,229,608 0
GREAT FALLS - NORTH & SOUTH CRACK SEAT PCCP,PMSO,SEAL & CO 03/12/07 $[ 11,659,221 $ 310,139 6 898,369
4041 101 000 10406 VER Ml 12/15/08 $ 11,539,747 6 761,852
ROUSE-DUSTIN (U9174) 406 444-6229 170 County: CASCADE KM TBD $[ 11,438424 $ 12,844,621 996,381 | 89% 76% NA 6.7 %
Claim Status: M
Project Mgr. Totals for :| [ 381 | VOSEN, ROBERT AL DLPGes] |
$[ 12,158,926 $| 310,139 6 9 967,154
Proj. Count: Project Mgr. Total Length: M $[ 12,036,879 | 51 3 872,820
KM $[ 11,978,299 $| 13,447,630 $| 1,073,404 | 89%| 8lw| 343%| 7.3%
Project Mgr.‘ 385 ‘ ’WOODHOUSE, HAROLD ‘ Work Phone: 738-4505 | Cell Phone: Email: ‘ hwoodhouse@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 9-1(9)21 WICKENS CONSTRUCTION INC P[ 00009 [[E]  10/02/06 $ 9,634,148 180
BOWMAN'S CORNER - NORTH GRADE,GRAVEL,PLANT MIX OVERLAY 11/15/06 $[ 11,317,791 $ 95,485 1 $ 770,732
4048 009 000 05506 & STRUCTURES ] TBD $ 9,729,633 181 $ 1,036,974
BENTE-FREDRICK (U0547) 406 444-7634 140 County: LEWIS & CLARK KM TBD $[ 9,542,209 $ 10,782,786 $ 926,000 | 88% 112%  75% 10.9 %
Claim Status: M
STPP 9-1(12)32 JIM GILMAN EXCAVATING INC P[ 00009 [[E]  03/10/08 $ 6,358,075 160
AUGUSTA - SOUTH GRADE,GRAVEL,PMS OVERLAY,SIGNI 04/10/08 $[ 7,821,069 $ 0 0 713,583
4048 012 001 09208 NG,ELECTRICAL,STRUCTURES ] TBD $ 6,358,075 160 815,089
BENTE-FREDRICK (U0547) 406 444-7634 140 County: LEWIS & CLARK KM TBD $[ 4,796,294 $ 0 0| 75% 114% 8% 17 %
Claim Status: M
BR 9025(34) MORGEN & OSWOOD CONST. CO.,INC X| 25013 [ [E]  04/29/04 $ 3,362,748 210
MISSOURI RIVER - CRAIG CONCRETE,PRE-STRESSED GIRDER S 07/16/04 $[ 4,081,869 $ 53,159 26 504,412
2795 034 000 09404 TRUCTURE,GRADING,GRAVEL SURFAC [ dwm  10/13/06 $ 3,415,907 236 655,411
MCCRAY-KEVIN (U5800) 406 444-6265 221 County: LEWIS & CLARK [ dkKm TBD $[ 3,432,656 $ 3,475,656 625,000 | 99% 105%  100% 19.1 %
Claim Status: [ 3m

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |

‘Project Mgr.‘ 385 ‘ ’WOODHOUSE, HAROLD ‘ Work Phone: 738-4505 | Cell Phone: Email: ‘ hwoodhouse@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 385 | WOODHOUSE, HAROLD | . s|_19.354974 | 550

[ 23,220,729 3| 148,644 [ 27 $ 1,988,727|
Proj. Count: Project Mgr. Total Length: MI $[ 19503618 [ 577 $[ 2,507,474

KM $[ 17,771,159 $| 20,616,517 $| 2,264,583 | 86%| 111%[ 88% 14.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 84,047,843 [ 191§
$[ 87,363,811 3| 787,551 [ 53§ 7,601,569
$|  84,835394 [ 1,968 $| 7,650,748
$[ 851755587 $[ 92,428,598 $| 8,116,001 | 92| 94%| 83%| 9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 4 - Glendive |
‘Project Mgr.‘ 409 \ ‘BUTZLAFF, MIKE \ Work Phone: | 653-6725 | Cell Phone: S Email: \ mbutzlaff@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 251-2(5)32 NORTHERN IMPROVEMENT CO. | | 02/07/05 $ 770,525 45
DANIELS CO LINE-NORTH PLANT MIX OVERLAY LEVELING,SEA [ ] 06/29/05 $[ 785290 $ 0 0 $ 61,642
4354 005 000 06204 L & COVER l:| Mi 09/07/05 $ 770,525 45 $ 33,760
ATKINS-TOM (U0168) 406 444-7606 181 County: DANIELS,ROOSEVE [ | KM  01/24/06 $[ 725686 $ 0 0| 94% 55% 91% 47 %
Claim Status: [ Iwm
Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: 233-3604 | Cell Phone: Email: doumartin@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 37-3(12)96 WICKENS CONSTRUCTION INC P[ 00037 [[E]  02/04/08 $ 10,729,214 180
EPSIE - EAST GRADE,GRAVEL,CTB,PMS OVERLAY,S 03/19/08 $[ 10,814,137 $ 0 0 $ 1,024,354
4056 012 000 03108 EAL & COVER MI TBD $ 10,729,214 180 $ 970,869
GILBERT-KEVIN (U2995) 406 444-6230 140 County: POWDER RIVER KM TBD $[ 10,992,709 $ 12,660,000 1,012,800 | 87% 9%  81% 88 %
Claim Status: MI
STPP 18-1(9)18 M K WEEDEN CONSTRUCTION INC | ] 02/06/06 $ 10,357,140 200
ANGELA -N& S GRADE,GRAVEL,PMBS,BRIDGE,SEED, [ ] 03/24/06 $[ 10,281,344 $ 0 0o $ 828,571
2461 009 003 25106 FENCE,DRAIN,SEAL & COVER & STR [ ]wm  1107/08 $ 10,357,140 200 1,144,111
FRANK-JAMES (U2859) 406 345-8214 140 County: CUSTER,ROSEBUD [ | KM  04/06/09 $[ 10211074 $ 11,095,599 1053288 | 92% 109% 123% 11.2 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 407 | MARTIN, DOUGLAS | . s|_21086354 | 360
[ 21,005,481 $| g | q 9 1,852,925
RIOJCOUNT: Project Mgr. Total Length: MI $[ 21,086,354 [ 380 9 2,114,980
KM $[ 21,203,783 $| 23,755,599 $| 2,066,088 | 89%| 102%| 103%| 10%
Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: @ Cell Phone: Email: ‘ rpisk@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |

‘Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: | 228-9478 | Cell Phone: S Email: ‘ rpisk@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 1-8(26)454 F S K CONSTRUCTION INC P[oooo1 [[E]  05/07/07 $ 17,323,597 200

DODSON - EAST GRADE,GRAVEL,PMBS,SEAL & COVER 06/18/07 $[ 18,773,920 $ 0 0 $ 1535570

1516 026 000 02B06 ,GUARDRAIL,SEED,SIGN,STRIPING, MI TBD $ 17,323,597 200 $ 1,627,511

FRANK-JAMES (U2859) 406 345-8214 140 County: PHILLIPS KM  TBD $[ 18,808,733 $ 21,315,000 $ 1649975 | 88% 99% 104% 87 %
Claim Status: M

Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: 345-8240 | Cell Phone: Email: jslaska@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 20-1(12)1 PRINCE INC P[ 00020 [[E]  06/05/07 $ 3,566,856 90

GLENDIVE - NORTHEAST CMILL,DIGOUTS,PMBS,S&C,GUARDRA 08/24/07 $[ 5,039,659 $ 0 0 $ 316,479

5496 012 000 08507 IL,SEEDING,SIGNING & STRIPING Mi 11/24/08 $ 3,566,856 90 $ 275,891

LUNDMAN-GARY (U5379) 406 345-8228 180 County: DAWSON KM  TBD $[ 3644061 $ 4,265,000 $ 277,225 | 85% 100% 127% 7.6 %
Claim Status: M

Project Mgr.‘ 401 ‘ ‘SNYDER, AARON ‘ Work Phone: 787-5701 | Cell Phone: Email: rarthur@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPS 261-2(5)26 MARTIN CONSTRUCTION INC - ND [ ] o4/09/07 $ 4,525,860 150

RICHLAND COUNTY LINE - NORTH GRADE,GRAVEL PLANTMIX,NEW ALIG [ ] 08/06/07 $[ 4,710,809 $ 0 0 $ 501,963

4482 005 000 11307 NMENT [ Iwm TBD $ 4,525,860 150 $ 651,488

GILBERT-KEVIN (U2995) 406 444-6230 140 County: RICHLANDWIBAUX [ |KM  TBD $[ 4357277$ 4,988,932 $ 636,090 | 87% 102% 137% 15 %
Claim Status: [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVSR0O09
District 4 - Glendive |
District Totals: Engineer Award Amt. Days PERCENTAGES
. . Estimate Chng. Ord.  Contract Prog. CE
Prol- Count Dlisttielt Tl Listugl i — " Cont Total Amt Chng. Ord CE Costs
KM . : ke CN. C.E. Time C.E.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 47,273197 [ 86§
$[ 50,405,159 3| q | 0 $| 4,268,579
$[ 47,273,192 [ 865§ 4,703,630
$[ 48,739,540 $[ 55,095,056 $| 4,691,020 |  88%[ 100%| 111%[ 9.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 5 - Billings |

‘Project Mgr.‘ 501 ‘ ‘BERGEN, PERRY ‘ Work Phone: @ Cell Phone: Email: ‘ pebergen@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPHS 532-1(4)12 J & S CONSTRUCTION INC., s[ 00532 [[E]  09/06/02 $ 118,008 30

SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11/08/02 ${ 12163% - 910 0 11,801

3641 004 000 01602 EL Ml 05/19/03 $ 117,098 30 53,544

KELLER-SCOTT (U4748) 406 994-1843 310 County: YELLOWSTONE KM 10/06/04 $[ 131,743 $ 136,740 54,696 | 96% 98%  40% 40.6 %
Claim Status: M

IM 90-7(86)354 PRINCE INC 1700090 [[E]  08/06/07 $ 6,224,396 120

SPRINGDALE INTCH - EAST REHAB 3 STRUCTURES ON INTERSTA 04/22/08 $[ 7,266,236 $ 0 0 838,426

5173 086 000 02707 TERT 90 MI TBD $ 6,224,396 120 478,052

NEVILLE-GARY (U6481) 406 657-0232 151 County: SWEET GRASS KM TBD $[ 6296110 $ 7,675,000 537,250 | 82% 89%  92% 7.6 %
Claim Status: 360 MI

SFCX 81015(2) GSTINC [ ] o03/10/08 $ 508,671 45

PARK CITY - LAUREL SEAL & COVER,GUARDRAIL [ ] 07/24/08 $[ 457201 $ 0 0 76,301

4389 002 000 04108 [ Iwm TBD $ 508,671 45 45,117

NELSON-RODNEY (U6449) 406 657-0229 181 County: STILLWATER,YELLC[ ] KM  TBD $[ 460,486 $ 0 0| 91% 59%  87% 9.8 %
Claim Status: [ Im

UPP 6907(3) GSTINC uJ 06907 [ [E]  03/10/08 $ 40,081 45

W 12TH ST - 5TH AVE N TO 8TH SEAL & OVER,GUARDRAIL [ o 07/24/08 $[ 30294 $ 0 0 6,748

6278 003 000 04108 M TBD $ 40,081 45 5,152

NEVILLE-GARY (U6481) 406 657-0232 181 County: STILLWATER,YELLC KM TBD $[ 33333 $ 0 0| 83% 76%  87% 155%
Claim Status: 22 M

UPP 6906(5) GSTINC U] 06906 | [E]  03/10/08 $ 57,109 45

MARYLAND LN - WA TO 8TH AVE N SEAL & COVER,GUARDRAIL 07/24/08 ${ 57774% 0 0 9,615

6277 005 000 04108 ] TBD $ 57,109 45 6,221

NEVILLE-GARY (U6481) 406 657-0232 181 County: STILLWATER,YELLC KM TBD s 47748 0 0| 73% 65%  87% 149 %
Claim Status: mI

UPP 6905(4) GSTINC UJ 06905 | [E]  03/10/08 $ 21,155 45

8TH AVE - W 12TH TO W 9TH SEAL & COVER,GUARDRAIL 07/24/08 $[ 22687 % 0 0 3,562

6279 004 000 04108 mi TBD $ 21,155 45 4518

DAHLKE-RYAN (U4059) 406 444-6226 183 County: STILLWATER,YELLC KM TBD s 13646 $ 23,746 7,480 | 57% 60%  87% 33.1%
Claim Status: [ 1m

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘ Work Phone: 657-0259 | Cell Phone: | 670-3734 Email: ‘

pebergen@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 04108 s__ezzod [ 4
$[ 568,041 | $] g | q 3 96,226
Proj. Count: [ 4 ] s 627016 | 45 3| 61,008
$| 549,239 $| 629,607 $| 100,144 | 87%| 61%|  87%[ 11.1 Yy
Project Mgr. Totals for :| [ 501 | BERGEN, PERRY | . S| 696942 | 10§
[ 7,955,915 3 - 910] | q 9 946,453
Proj. Count: [ 6 ] Project Mgr. Total Length: Mi 3| 6,968,510 | 195 9| 592,604
KM $[ 6,977,092 $| 8,441,347 $| 692,090 | 83%| 86%[ 83%| 85%
Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: | 538-1326 | Cell Phone: S Email: ‘ tkoski@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-IM 0002(575) MARTIN CONSTRUCTION INC - ND [ ] 10/20/06 $ 2,665,428 90
D5/D4 - CULVERTS D5/D4 CULVERTS RREPLACEMENTS [ ] 03/21/07 $[ 1960375 $ 223,636 15 399,814
4371 575 000 01806 [ Iwm TBD $ 2,889,064 105 383,527
LLOYD-MIKI (U0413) 406 444-9200 141 County: FERGUS [ ]km TBD $]  2431,834$ 2,980,000 387,400 | 82% 99% 217% 158 %
Claim Status: [ Iwm
STPS 239-1(3)0 WICKENS CONSTRUCTION INC S[ 00239 [[E]  02/04/08 $ 6,995,551 160
HOBSON - UTICA GRADE,GRAVEL & PMS,SEAL & COVE [ ¢ 03/13/08 $] 6,927,150 $ 0 0o % 943,109
4485 003 000 07B06 R mi TBD $ 6,995,551 160 674,439
BENTE-FREDRICK (U0547) 406 444-7634 160 County: JUDITH BASIN KM TBD $[ 6843920 ¢ 7,903,963 947,005 | 87% 71% 101% 9.9 %
Claim Status: M
NH 61-1(14)22 CENTURY COMPANIES INC [ ] 12/18/06 $ 1,820,257 45
FLATWILLOW CREEK -N & S MILL,PMS OVERLAY,SEAL & COVER, [ ] 08/28/07 $[ 2,028,767 $ 0 0o s 182,026
5973 014 000 10C06 [ ]wm 073108 $ 1,820,257 45 3 87,475
DAHLKE-RYAN (U4059) 406 444-6226 181 County: FERGUS,PETROLEL[ | KM  02/06/09 $[ 1860642 $ 0 0| 102% 48% 104% 4.7 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 506 | KOSKI TOM | . s_1L461234 | 295
[ 10,916,287 $| 223636 [ 19 9] 1,524,949
UG ERLE Project Mgr. Total Length: M $[ 11704877 [ 310 $[ 1145441
KM $[ 11,136,396 $| 12,704,229 $| 1,516,521 | 88%| 76%[ 141%| 10.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Work Phone: 322-9061 | Cell Phone: S Email: ‘ mlemmon@mt.gov

‘Project Mgr.‘ 509 \ ‘LEMMON/COLUMBUS

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(17)8 M A DEATLEY CONSTRUCTION P[ 00045 [ [E]  02/09/04 $ 8801013 180
13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ 1§ 03/29/04 $[ 8,409,892 $ 1,349,853 29 880,101
1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED Ml 11/18/05 $ 10,150,866 209 1,150,008
NEVILLE-GARY (U6481) 406 657-0232 140 County: SWEET GRASS KM 06/19/07 $[ 10,254,430 $ 10,386,868 1,150,008 | 99% 100%  91% 11.2 %
Claim Status: M
STPP 45-1(21)4 M A DEATLEY CONSTRUCTION P] 00045 [[E]  02/09/04 $ 103,822 180
SWAMP CREEK APPROACH - 6 KM NO  GRADING,GRAVEL & SURFACING OF 03/29/04 $[ 102584 $ 8,000 0 10,382
4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA [ dm  11/18/05 $ 111,822 180 17,118
NEVILLE-GARY (U6481) 406 657-0232 140 County: SWEET GRASS [ dKM 06/19/07 $[ 103,097 $ 106,159 40,340 | 97% 42% 106% 16.6 %
Claim Status: M
Contract Totals for : ‘ ‘ 02903 ‘ s|_8o0e833 | 189
$] 8512476 |$[ 1,357,853 [ 29 9 890,483
Proj. Count: $[ 10262688 | 209 8] 1,167,126
$[ 10,357,527 $[ 10,493,027 $[ 1,190,348 | 99%[ 98%[ 91%[ 11.3 ¥
Project Mgr. Totals for :| [ 509 | LEMMON/COLUMBUS | . s__so04839 [ 160
[ 8512476 3| 1,357,853 | 29 9 890,483
RIOJCOUNT: Project Mgr. Total Length: MI $[  10262,688 [ 209 9 1,167,126
KM $[ 10,357,527 $[ 10,493,027 $| 1,190,348 | 99% | 98%[ 91w | 11.3%
Project Mgr.‘ 507 ‘ ‘RIEGER, PAUL ‘ Work Phone: | 657-0264 | Cell Phone: Email: ‘ prieger@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9005(25) MORGEN & OSWOOD CONSTRUCTION C x] 05307 [ [E]  02/05/07 $ 2,120,543 140
CLARKS FORK -FROMBERG APPROACH ROAD,PRESTRESSED CONC 04/09/07 $[ 2144301 $ 13,845 5 % 351,380
4243 025 000 08107 STRUCTURE Ml 06/05/08 $ 2,134,387 145 % 370,700
OLSEN-JEFF (U6628) 406 444-7610 220 County: CARBON KM TBD $[ 2,056,823 $ 0 0| 97% 105% 113% 18 %
Claim Status: [ dm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 \ ‘RIEGER, PAUL

‘ Work Phone: 657-0264 | Cell Phone: | 670-3735 Email: ‘

prieger@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
AR 5102042(1) DIAMOND CONSTRUCTION, INC. | | 06/07/02 $ 78,489 30
BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. [ d 07/08/02 $[ 59,013 4,000 0o $ 11,773
4961 001 000 17502 [ gMm  0816/02 $ 82,489 30 8 0
999 County: YELLOWSTONE [ gKM 10/10/02 ${ 79078 $ 0 0| 101% 0%  50% N/A
Claim Status: [ dwm
Project Mgr. Totals for :| [ 507 | RIEGER, PAUL | Sl renip] A
$[ 2,203,314 $| 17,845 | 5 § 363,153
Rroj- Count: Project Mgr. Total Length: MI $| 2,216,876 | 179 9| 370,700
KM $[ 2,135,901 $| 2,199,032 $| 363,153 | 97%| 102%[ 102% | 17.4%
Project Mgr.‘ 504 ‘ ‘SANDINE DON ‘ Work Phone: | 446-1728 | Cell Phone: Email: ‘ dsandine@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 78-1(10)5 MONTANA CIVIL CONTRACTORS INC P[oo078 [[E]  11/09/07 $ 668,417 75
2000-SFTY IMP-8 KM NW RED LODG GRADE,GRAVEL,PMS OVERLAY,FENCI 05/05/08 $[ 803,189 $ 0 0o $ 75,030
4720 010 000 03807 NG,CULVERTS [ 4m TBD $ 668,417 75 % 271,252
DAHLKE-RYAN (U4059) 406 444-6226 140 County: CARBON KM  TBD s 826417 $ 951,081 $ 266,303 | 87% 102% 113% 32.8 %
Claim Status: mI
STPP 72-1(8)0 RIVERSIDE CONTRACTING INC P[00072 [[E]  11/13/06 $ 12,515,352 240
WYOMING LINE - BELFRY GRADING,GRAVEL,PMS OVERLAY,DRA [ d 01/23/07 $[ 12,141,413 $ 371,328 -26 1,001,228
4065 008 000 04506 INAGE,GUARD RAIL mi TBD $ 12,886,680 214 1,506,131
DAHLKE-RYAN (U4059) 406 444-6226 140 County: CARBON KM TBD $[ 13528,450 $ 15,095,000 1584975 | 90% 95%  87% 11.1 %
Claim Status: M
Project Mgr. Totals for :| [ 504 | SANDINE DON | . s_13.183764 [ 315
[ 12,944,602 $| 371,328 [- 26] 9 1,076,258
Proj. Count: Project Mgr. Total Length: M $[ 13565007 [ 289 1,777,383
KM $[ 14,354,862 $| 16,046,081 3| 1,851,278 | 89%[ 96%| 94%| 12.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 508 \ ‘SHUPAK,TOM

‘WorkPhone: 657-0271 | Cell Phone: | 670-4054 Email:‘

tshupak@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR-IM 1010(2) SLETTEN CONSTRUCTION COMPANY U] 01010 | [E]  04/10/06 $ 12,386,373 425
WEST BILLINGS-KING AVE BRIDGES GRADE,GRAVEL SURFACING,PMS,SEA 06/16/06 $[ 10,141,489 $ 406,343 6 $ 1,857,956
1050 002 000 08306 L & COVER,STRUCTURES Mi 02/09/09 $ 12,792,716 431 $ 1,181,319
DALSOGLIO-MICHAEL (U1921) 406 444-6250 221 County: YELLOWSTONE KM  TBD $[ 12759130 $ 13,772,303 $ 1375650 | 93% 86%  78% 9.3 %
Claim Status: M
Project Mgr.‘ 510 ‘ ‘UNASSIGNED ‘ Work Phone: - Cell Phone: Email: cfavero@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 0599(02) PURCELL CONSTRUCTION | | o7a1sjo1 $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING [ d 08/20/01 $[ 125063 $ 0 0o $ 7,499
4731 002 000 10601 [ dm  10/18/01 $ 74,988 0o $ 0
999 County: CARBON [ gKM 01/07/02 $[ 75087 $ 0 0| 100% 0% NIA N/A
Claim Status: [ dwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 55,199,658 [ 1,580
$[ 52,799,144 3| 2,376,095 | 29 $] 6,666,751
$| 57,575,747 [ 1,609 $| 6,234,573
$[ 57,795,990 $[ 63,730,998 $| 6,996,539 | 919 | 89%| 98%| 10.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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Statewide Totals: Engineer Award Amt. Days PERCENTAGES
Estimate Chng. Ord. Cont. Days Prog. CE
Proj. Count: State Total Length: MI Cont. Total Amt. Chng.Ord. CECosts |\ cEg Time C.E.
KM Pymts. Mod.C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 411,444,628 [ 8,409
$[ 417,835,054 $| 6,564,902 | 181 $| 40,467,780
$[ 418,009,527 [ 8586 $[ 37,727,260
$[ 418,975,051 $| 448,278,813 $[  43912,622 | 93%| 86%| 86%] 9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




